
NWS CHANGE FORM
PART A

1. DATE SUBMITTED
  8 March 2000
10 March 2000 - Revision 1

This form is in three parts.  Submitters must complete unshaded blocks in Part A and as much of Part B as possible.  WSH will complete Part
C (implementation details).  If there is no specific required change date, enter 60 days from date submitted.  Address questions to NWS
Change Management at (301) 713-1373.  Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).
2. ORIGINATOR OFFICE 
   
APO
  

3. SUBMITTING
AUTHORITY
Name: Ward Seguin
Routing Code: W/AWO1

4. COGNIZANT TECHNICAL INDIVIDUAL
Name:             Chuck Piercy 
Routing Code: W/APO1
Phone:   301-713-1570x124

5. ORIGINATOR TRACKING
NUMBER

P426_APO_100040

6. SYSTEMS AFFECTED BY CHANGE        
                                                    DATA PRODUCTS  (Complete Data Products Supplement)
                                                         
         ASOS         x   AWIPS             CRS               NEXRAD             OTHER (specify) _________

7. WSH  TRACKING NUMBER

NWS 560
10 March 2000

8. TITLE OF CHANGE 

  Duplicate product filter for watches and warnings 

9. TYPE OF CHANGE          
                                     
         HARDWARE        X    SOFTWARE           DOCUMENTATION ONLY  
                                             

10. SITES AFFECTED (Attach Part B, Page 2, if needed)

1.  Charleston , West Va ( RLX).   2.  Boulder (BOU)

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

 Duplicate watch and warning products stored in a local sites database causes operational problems.  To allow the WAN to be used as an SBN
backup , these products get routed over both, causing duplicates to be received.       

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)   

Change method of identifying and filtering duplicate products .  This RC asks that we be allowed to test a partial fix to this problem at
Charleston, West Va. (RLX) and/or Boulder, CO (BOU). 

13. ALTERNATE SOLUTIONS
None 

14. REQUIRED
CHANGE DATE
8 March 00
     

15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)
   
  High priority. Impacts commissioning schedule 

CCB/PMC/CMB DECISION

16. DECISION AUTHORITY
LEVEL

  

       
              CCB LEVEL ONLY             PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION                
               APPROVED
             
               RECOMMEND APPROVAL
              
               DISAPPROVED

SIGNATURE

DATE SIGNED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED
18. PMC OR NWS CMB
DECISION               APPROVED

              DISAPPROVED

SIGNATURE

DATE SIGNED
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NWS CHANGE FORM 
PART B

1. ORIGINATOR TRACKING
NUMBER
P426_APO_100040

All RC/ECP submissions must also address the following information.  Indicate if any areas are
unknown or do not apply.  State why information is unknown and when it will be available.  Attach
extra pages if necessary, referencing each applicable subject.

2. WSH  TRACKING NUMBER

NWS 560

FUNDING INFORMATION

Estimate costs and indicate known sources of funding. (Include travel time, installation time,
administrative time, and software development time when applicable.)

3. SOURCE OF
FUNDING

4. TOTAL
COST
                  
 $

5. DEVELOPMENT COSTS (Estimate development costs)
       
     

AMOUNT

6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate  test and evaluation costs)  

     
AMOUNT

7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation
costs)

AMOUNT

8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs)
     
     

AMOUNT

9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs)  

     

AMOUNT

9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits) AMOUNT

SUPPORTING INFORMATION AND SCHEDULES 
Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start,
Beta Test, and OT&E)

N/A

11. PRODUCTION STATUS/SCHEDULE (Major milestones such
as Solicitation, Contract Start Date, Delivery Date, Kit Proofing, 
etc.)
N/A

12. IMPLEMENTATION/RETROFIT SCHEDULE

N/A

13. FACILITY INFORMATION (Attach facility drawings/plans.)
N/A

14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
  N/A   
     

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
N/A

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person
or organization responsible for obtaining each)  
     N/A
     

17. COORDINATION OF CHANGE WITH OTHER CHANGES
N/A

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial,
and document numbers.   Attach Part B, Page 2, if needed.)
N/A

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers
.)N/A

20.  LOGISTICS IMPACTS (Include facilities, maintenance, training, and
support equipment impacts.)

N/A

21.  OPERATIONAL IMPACTS (Include continuity and back up
needs and plans.)
N/A

22.  ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)

N/A
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NWS CHANGE FORM
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER
P426_APO_100040

This information is required prior to publication of Engineering Modification Notes and Software Release Notes.  List physical items to
be replaced and specify any changes in related documentation.  (Submitters should complete this information, if known.  WSH will
assist.)

2. WSH  TRACKING NUMBER

3. ITEM NAME,
CIRCUIT TYPE,
SOFTWARE
VERSION, OR SITE
LOCATION

4.
REMOVE
REPLACE
MODIFY

5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING
PART NUMBER OR
NEW CONFIGURATION

7. DOC
TYPE 

8. SUPERSEDED
DOCUMENT

9. SUPERSEDING
DOCUMENT

A. PART NUMBER B. SERIAL NUMBER(S) OR A. B. A. B.
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NWS CHANGE FORM 
PART C

1. ORIGINATOR TRACKING
NUMBER

P426_APO_100040

WSH is responsible for Part C, but submitters may complete sections that would help clarify the
change requirement or the necessary implementation actions. 

2. WSH  TRACKING NUMBER

3. CCB COST EVALUATION

     NWS COST $              FAA COST $              DOD COST $              OTHER AGENCY COST $              TOTAL COST $      
                                                                                                        (SPECIFY)_______________       
                      

4. IMPLEMENTATION DOCUMENTS REQUIRED
             

          Engineering Modification Note                      Software Release Notes                             Other Document (Specify)_____________
        

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures,
additional documentation required, and status reporting instructions.)  Include documentation, data input, notification vehicle, or specific action
step required to verify completion of the implementation activity.

5. IMPLEMENTATION ACTIVITY REQUIRED 6. REQUIRED
COMPLETION
DATE

7.
RESPONSIBLE
PERSON AND
OFFICE

8. DOCUMENT OR
ACTION REQUIRED TO
VERIFY COMPLETION

(1) FSL to install patch at RLX

(2)  NCF to monitor CPU utilization of Std DB Decoder during test at RLX 

(3) Ensure the appropriate WSH management information systems and
configuration management databases are updated to reflect these changes 

     

8  March 00

10 March 00

 23 June 00

Thigpen/SST,
W/APO3 

Thigpen/SST,
W/APO3

Michelle deTommaso
   W/OSO113

N/A
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